

1/14/22, 10:05 PM FeedPulse











Trifonov, Dobri D.V. 📀







Checkpoint 15 Jacco 10-01-2022



Trifonov, Dobri D.V. 4 days ago In today's meeting we talked about:

- 1. Current Progress
- Docker
- WebSocket
- Small fixes
- 2. What I should processed with
 - Finish my Unit testing
 - Integrate Auth0
 - Update my Current Documentation
 - Add any missing documents
 - UX improvements
- 3. Things that would help me improve my final outcome
 - Making my app more robust
 - Making sure I know how every aspect of my application works



Write a summary of what you discussed with your teacher...

Post Feedback

1/14/22, 10:05 PM FeedPulse

Checkpoint 14 Frenk 17-12-2021



Trifonov, Dobri D.V. 12 days ago

We talked about the progress of my project:

- 1. I showed the back-end of my application and all that it contains
 - Separate controllers
 - JWT Token
 - SOLID structure
 - Docker And SonarQube
- 2. I showed the current visuals of my front end and functionality
 - Login/Logout functionality
 - Main Page
 - Profile Page
 - Music Player Page
 - CRUD Pop-ups and CRUD functionality
- 3. Suggestions on how I should improve my application
 - Add unit testing
 - Make the JWT token expire in roughly 60 seconds and re-authenticate the

user if he is still using the application

- Fix my ERD diagram
- Do minor bug fixes and improvements





Trifonov, Dobri D.V. a month ago

We talked about how I should proceed with the project:

- 1. I should create a test plan before the end of this sprint
- 2. I should set up continuous deployment (Docker)
- 3. I should add Unit tests to my application

Technical questions:

- 1. How to fix Docker Compose
- 2. How to add a volume to the Docker Compose

Checkpoint 12 Sprint 3 delivery (copy of comment in submission) 29-11-2021

▲ No feedback submitted.



Snoeren, Jacco J.P.H. (Teacher) 2 months ago

In general I think you are on the right track, but you need to do quite some work on the frontend still. Let's talk about the backend design in class.

- * Research document looks good. Good research question, comparing two different options on various aspects and references in APA style. Well done!
- * Backend: Your controller should not be using your repo directly! Let's talk about this.
- * Frontend: Still quite some things missing here. Don't underestimate the work required for the frontend.
- * CI + Sonarqube seems to be working (mostly)
- * No test plan yet.

1/14/22, 10:05 PM FeedPulse

18-11-2021 Checkpoint 11 Jacco





Trifonov, Dobri D.V. 2 months ago

We talked about the progress of my project and how I should continue forward with

// Reviewed my progress from last submission

- 1. React Bugfixes
- Playlist Looping properly
- Fixes CSS to not affect the error iframe
- Fixed auto-play whenever a song reached its end
- Improved volume and progress controls
- 2. React JWT Token
- Used react redux to store token and user info
- 3. Spring Boot Refactored my code
- Improved structure to include dependency inversion
- Added Service Class
- Added More Rest API GET/POST/... methods
- Cleaned my code by using Lombok dependency to auto implement

Getters, Setters and Constructors

- 4. Spring Boot Security
- Work in Progress

// What I should do proceeding forward

- 1. Add back some unit tests
- Unit tests were removed because of the changed code structure
- 2. Add logic that I can tests
- ex. If I have a playlist i should calculate how long that playlist is

// Group project

- 1. Real-time writing to a database
- Gave me advise to look into Web Sockets
- Explained to how web sockets work (How they are able to keep a persistent connection between a client and a server)

Checkpoint 10 Onno 15-10-2021 🛕







Trifonov, Dobri D.V. 3 months ago

We he has a short talk about:

- 1. Contents of the Architecture Document
 - Introduction
 - C4 Architecture diagrams
 - Database Diagram
 - All frameworks and dependencies I use and why
- 2. Image Sourcing
 - Google is my best friend
- 3. Small Discussion about the Research Document

1/14/22, 10:05 PM FeedPulse

Checkpoint 9 Delivery sprint 2 14-10-2021



⚠ No feedback submitted.



Marsman, Onno O.H.M. (Teacher) 3 months ago

- Things likes builds, node_modules and .idea folders that are not in the git_repos should not be included in the zip-file!
- Architecture should be in a separate document
- You don't have any tests yet
- I don't see any CI yet, because there is no git-link

Checkpoint 8 Onno 11-10-2021





Trifonov, Dobri D.V. 3 months ago

We talked about:

- 1. Improving my Product description
- Product description feels like a check list rather than comprehensive description
- 2. Further improving my User Stories:
 - Split up the User Stories even more
 - Avoid using general statements such as "Having playlists"
- Be more specific in general
- Every CRUD functionality could be seen as a separate user story
- 3. Improve my Acceptance Criteria
 - Current Acceptance Criteria feel like a rewording of the User Story
- Acceptance Criteria should have a clear defined requirements to reach the end goal (Task List)
- 4. UML Diagram
- Could split the Architectural diagrams, in order to keep them simple, once I have all the layers planned out (Presentation, Logic layer)

Checkpoint 7 Jacco 07-10-2021



Trifonov, Dobri D.V. 3 months ago

We talked about Documentation for the individual project and different databases I could use

- 1. C4 Architecture
 - Feedback on C1, and C2 diagram
 - Information about how to proceed with the C3 component diagram
 - Information about C4 diagram
- 2. Databases
 - Research different database for my specific use case
- Conversation about database throughput, data blobs and problems with big files
- Make small test applications with different database to see how they behave with audio files
 - Rework the way I store music if I can not find a suitable database solution
- 3. UML
 - General questions about certain parts of my application's design

1/14/22, 10:05 PM FeedPulse

23-09-2021 Checkpoint 6 Jacco





Trifonov, Dobri D.V. 4 months ago

We talked about updating the documentation and updating the code

- 1.Research Story points.
- 2.Replace Moscow
- 3.Replace Duration
- 4.User Story is way too broad
 - Need to split some of them into multiple user stories
- 5. Acceptance Criteria
 - Add more acceptance criteria (to the split User Stories)
- 6. Should (confidently) start working on the application
- Next technical lesson will be in week 8 Data persistance
- 7. Have more than the bare minimum code.



Snoeren, Jacco J.P.H. (Teacher) 4 months ago

There will be other technical lessons in between. I also asked you to think about how you can continue working on the API without having to rewrite everything when we learn about data persistence.

Checkpoint 5 Delivery sprint 1 23-09-2021







Marsman, Onno O.H.M. (Teacher) 4 months ago

* How do your time estimations and prioritization fit within an agile way of working?

▲ No feedback submitted.

- * Your acceptance criteria are not actually criteria
- * You might need some more "bulk" in the application
- * Code looks good for now, although very minimal.
- It seems there are user stories missing

Checkpoint 4 **Jacco** 13-09-2021



Trifonov, Dobri D.V. 4 months ago

- 1.Basic Design Of My Application
 - Improving Database design
- Verifying the validity of my concept
- 2. Java Questions
 - Extraction of metadata of files in Java
 - Rest API and future uses
- 3. Extra
- Reminder to work on my documentation (Thanks)

1/14/22, 10:05 PM FeedPulse

Checkpoint 3 Onno 06-09-2021





Trifonov, Dobri D.V. 4 months ago

- 1.Problems with my project concept
- Challenges with using local storage for music files
- Database Limitations and design choices
- Synchorization issues between devices
- (Keep files stored on a database)
- 2. Instructions on how to proceed with developement of my project
- Undestand the possiblities of the technology I'm using and from there on decide what is possible within my skill level
- 3. Problems with my backup project idea
- Not enough data to be considered a complex project
- To get an outstanding I would need to dable into Data Matching Algorithms
- Image recognition might be needed to develop some of the features I wanted to have

Checkpoint 2 Jacco 30-08-2021



Trifonov, Dobri D.V. 5 months ago

- Introduction with the teacher
- Conversation about project ideas
- Questions regarding FeedPulse

Checkpoint 1 Onno 30-08-2021





Trifonov, Dobri D.V. 5 months ago

- Introduction with the teacher
- Suggestion about what i should make the project about
- Flexiblity of the project
- Possible changes through the course of the semester
- FeedPulse questions

Privacy Policy - Developed by DRTEAM